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ESTIMATE RUN 07/06/2021

ESTIMATE SUMMARY 19:27:02

CONTID: C23062         ESTIMATE NO: 0001 PROG 2005

PCN: 23062-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

LIMON RESIDENCY ADA CURB RAMPS PERCENT TIME:

PROJECT NO: CR400-375                     

LIMON RESIDENCY ADA CURB RAMPS

NAME OF ROAD:  

PROJECT COUNTIES: KIT CARSON

CONTRACTOR:

TLM CONSTRUCTORS, INC. PAY PERIOD ENDING

P.O. BOX 336638 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GREELEY CO 80633     (970)346-8323 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,022,211.00 PARTICIPATING $ $ 5,000.00

AWARD PROJECT AMT: 2,778,251.00 NON-PARTICIPATING 79,882.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,546.46

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

13.33

WORK DAYS

WORK DAYS

2.81%

2,937,329.00

84,882.00

84,882.00

82,335.54

$

$

$

$

5,000.00

79,882.00

84,882.00

0.00

84,882.00

-2,546.46

0.00

82,335.54

0.00

AMOUNT DUE 82,335.54 82,335.54

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 82,335.54

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LINCOLN

EL PASO  

20.0 TIME ALLOW: 150

ORIG TIME ALLOW: 150

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/19/2021

04/19/2021

05/29/2021

01/07/2021

01/29/2021

02/09/2021

04/19/2021
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PCN: 23062-BID    ESTIMATE RUN 07/06/2021

PROJECT: CR400-375                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:27:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Tree Stump 0.000

0.000

202-00012  
 

0.000.000

0.00

1.000

EACH

1,000.00000

0010 Removal of Bollard 0.000

0.000

202-00039  
 

0.000.000

0.00

2.000

EACH

100.00000

0015 Removal of Sidewalk 0.000

74.400

202-00200  
 

2,232.0074.400

2,232.00

2,334.000

SY  

30.00000

0020 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

710.000

LF  

15.00000

0025 Removal of Curb and Gutter 0.000

188.800

202-00203  
 

2,832.00188.800

2,832.00

5,743.000

LF  

15.00000

0030 Removal of Concrete Curb Ramp 0.000

17.700

202-00206  
 

531.0017.700

531.00

1,508.000

SY  

30.00000

0035 Removal of Concrete Pavement 0.000

5.100

202-00210  
 

178.505.100

178.50

1,306.000

SY  

35.00000

0040 Removal of Asphalt Mat 0.000

55.800

202-00220  
 

1,674.0055.800

1,674.00

1,297.000

SY  

30.00000

0045 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

1,125.000

SF  

6.00000

0050 Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

17.000

EACH

600.00000

0055 Unsuitable Material 0.000

7.300

203-00050  
 

1,095.007.300

1,095.00

100.000

CY  

150.00000
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PCN: 23062-BID    ESTIMATE RUN 07/06/2021

PROJECT: CR400-375                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:27:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

20.000

HOUR

200.00000

0065 Erosion Control (Curb Ramp) 0.000

0.000

208-00090  
 

0.000.000

0.00

200.000

EACH

500.00000

0070 Reset Mailbox Structure 0.000

0.000

210-00010  
 

0.000.000

0.00

2.000

EACH

550.00000

0075 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

58.000

EACH

450.00000

0080 Reset Pedestrian Push Button 0.000

0.000

210-00860  
 

0.000.000

0.00

6.000

EACH

1,800.00000

0085 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

14.000

LF  

100.00000

0090 Grinding: Sidewalk and/or Curb Ramp Repair 0.000

0.000

210-02804  
 

0.000.000

0.00

7.000

LF  

95.00000

0095 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

2.000

EACH

675.00000

0100 Adjust Valve Box 0.000

1.000

210-04050  
 

600.001.000

600.00

7.000

EACH

600.00000

0105 Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

3,891.000

SF  

2.00000

0110 Organic Fertilizer 0.000

0.000

212-00700  
 

0.000.000

0.00

48.000

LB  

5.00000
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PCN: 23062-BID    ESTIMATE RUN 07/06/2021

PROJECT: CR400-375                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:27:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Seeding (Native) Broadcast 0.000

0.000

212-00708  
 

0.000.000

0.00

0.070

ACRE

5,500.00000

0120 Landscape Restoration 0.000

0.000

212-01200  
 

0.000.000

0.00

1.000

L S 

20,000.00000

0125 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.070

ACRE

5,500.00000

0130 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

14.000

LB  

15.00000

0135 Aggregate Base Course (Class 6) 0.000

7.300

304-06007  
 

912.507.300

912.50

75.000

CY  

125.00000

0140 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

602.000

TON 

260.00000

0145 Concrete Pavement (Patching) 0.000

8.600

412-00190  
 

1,333.008.600

1,333.00

1,293.000

SY  

155.00000

0150 Concrete Sidewalk 0.000

39.200

608-00000  
 

3,724.0039.200

3,724.00

1,702.000

SY  

95.00000

0155 Concrete Curb Ramp 0.000

96.600

608-00010  
 

22,218.0096.600

22,218.00

3,291.000

SY  

230.00000

0160 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

14.000

SF  

48.00000

0165 Sidewalk Drain 0.000

0.000

608-10000  
 

0.000.000

0.00

29.000

LF  

700.00000
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PCN: 23062-BID    ESTIMATE RUN 07/06/2021

PROJECT: CR400-375                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:27:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Curb Type 2 (Section B) 0.000

35.900

609-20010  
 

1,256.5035.900

1,256.50

1,167.000

LF  

35.00000

0175 Curb and Gutter Type 2 (Section II-B) 0.000

103.900

609-21020  
 

4,675.50103.900

4,675.50

2,751.000

LF  

45.00000

0180 Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

814.000

SF  

38.00000

0185 Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

13.000

EACH

600.00000

0190 Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

3.000

EACH

1,000.00000

0195 Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

1.000

EACH

1,500.00000

0200 *Construction Surveying 0.000

0.060

625-00000  
 

4,800.000.060

4,800.00

1.000

L S 

80,000.00000

0205 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

380,000.00000

0210 *Public Information Management (Tier IV) 0.000

62.000

626-01114  
 

3,720.0062.000

3,720.00

196.000

DAY 

60.00000

0215 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,449.000

SF  

25.00000

0220 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

150.000

HOUR

45.00000
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PCN: 23062-BID    ESTIMATE RUN 07/06/2021

PROJECT: CR400-375                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:27:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Traffic Control Inspection 0.000

6.000

630-00007  
 

1,440.006.000

1,440.00

60.000

DAY 

240.00000

0230 *Traffic Control Management 0.000

9.000

630-00012  
 

9,900.009.000

9,900.00

150.000

DAY 

1,100.00000

0235 *Pedestrian Barricade (ADA) 0.000

18.000

630-80340  
 

990.0018.000

990.00

100.000

LF  

55.00000

0240 *Construction Traffic Sign (Panel Size A) 0.000

11.500

630-80341  
 

747.5011.500

747.50

64.000

EACH

65.00000

0245 *Construction Traffic Sign (Panel Size B) 0.000

2.000

630-80342  
 

500.002.000

500.00

5.000

EACH

250.00000

0250 *Vertical Panel 0.000

12.500

630-80350  
 

625.0012.500

625.00

43.000

EACH

50.00000

0255 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

12,500.001.000

12,500.00

2.000

EACH

12,500.00000

0260 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.500

630-80358  
 

900.000.500

900.00

2.000

EACH

1,800.00000

0265 *Drum Channelizing Device 0.000

5.000

630-80360  
 

325.005.000

325.00

30.000

EACH

65.00000

0270 *Traffic Cone 0.000

11.500

630-80380  
 

172.5011.500

172.50

50.000

EACH

15.00000

0275 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

25.000

DAY 

700.00000
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PCN: 23062-BID    ESTIMATE RUN 07/06/2021

PROJECT: CR400-375                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:27:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

219,000.000

F A 

1.00000

0285 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0290 F/A Sprinklers 0.000

0.000

700-70320  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0295 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 79,882.0079,882.003,017,211.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0300 Sanitary Facility 0.000

1.000

620-00020  
 

5,000.001.000

5,000.00

1.000

EACH

5,000.00000

CAT 5,000.005,000.005,000.00CURRENT AMT0400 $ $ $

$ 84,882.0084,882.00$3,022,211.00$CURRENT AMTPROJECT TOTAL


